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CHAPTER 15

ADVERTISE AND AWARD PROJECT

15.1 INTRODUCTION

This chapter, Chapter 16, “Administer Construction Contract,” and Chapter 17, “Project
Completion,” are for use by local agencies who administer federal-aid construction
projects under an “Administering Agency-State Agreement.” These three chapters
replace the previously issued Local Programs Manual, Volume II, titled “Contract
Administration Procedures.” When alocally sponsored project funded with federal-aid is
within the State right of way (R/W) and the State (Caltrans) is the administering agency,
the State's Construction Manual is normally used.
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This chapter covers the activities beginning with advertising of a construction contract
and continuing through the bid opening, award, and detail estimate procedures. It has
been prepared mainly as a guide for administration of federal-aid contracts by local
agencies. Each local agency Resident Engineer should be familiar with the contents of
this chapter, Chapter 16, and 17 before administering such contracts.

Note:  Procedures for locally administered projects within the State right of way shall
also be in accordance with the Special Funded Programs-Procedures Manual .

15.2 DEFINITION OF TERMS

« AASHTO - American Assaciation of State Highway and Transportation Officials
 ASTM - American Society for Testing and Materials

» Administering agency - The State, city, county, or other local public agency which
advertises, opens bids, and awards the contract (also called responsible agency)

» Bid rigging - a conspiracy to disrupt or circumvent the competitive environment by
establishing a competitive advantage for certain bidders.

» CCO - Contract Change Order

 CE - Construction Engineering. The supervision and inspection of construction
activities; additional staking functions considered necessary for effective control of
the construction operations; testing materials incorporated into construction; checking
shop drawings; and measurements needed for the preparation of pay estimates.

* CFR - Code of Federal Regulations

» Contingencies - An amount of funds usually a small percentage of the detail estimate,
set aside for unforeseen items or quantities of work not specified in the contract
documents, but required to complete the project. The percentage used for
contingencies varies depending on the type and scope of work.

e Contract Administration - Includes advertising, opening bids, award, and execution of
the contract; control of work and material; and making payments to the contractor.

e Contractor - The person or persons, firm, partnership, corporation, or combination
thereof, who have entered into a contract with the administering agency, as party or
parties of the second part of his/her or their legal representatives.

« DBE - Disadvantaged Business Enterprise (includes Women-owned Business
Enterprise (WBE) and Minority-owned Business Enterprise (MBE)). The breakdown
of different Business Enterprise descriptions is due to the difference between the State
and federal requirements

» Department - The Department of Transportation of the State of California, as created
by law; also referred to as Caltrans, the Department of Transportation, or State.
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Digtrict - The subdivison of the Department of Transportation organized to
administer the affairs of the Department relating directly to the local agency; also
referred to as Transportation District.

DLAE - District Local Assistance Engineer - District Engineer responsible for liaison
with local agencies.

EA - Expenditure Authorization number

EEO - Equal Employment Opportunity

ER - Emergency Relief

Exempt Project - A classification for federal-aid projects which are exempt from
FHWA review and oversight required by Title 23 Code of Federal Regulations. For
exempt federal-aid projects the FHWA and Caltrans exercises the maximum degree of
delegation of authority to local agencies (see Chapter 2, Section 2.4, “Stewardship -
Letters of Agreement”).

Finance L etter - A document required by local programs accounting (see Exhibit 15-
N) and submitted by the administering agency to Caltrans with information required
as backup for the federal-aid/State project agreement.

FTIP - Federal Transportation Improvement Program

FNM-76 - Federal-aid Program Document titled: “Request for Approval to Proceed”
Form FNM-76

FSTIP - Federal Statewide Transportation Improvement Program
FHWA - Federal Highway Administration
HPMS - Highway Performance Monitoring System

Headquarters - The Headquarters office of the Department of Transportation; aso
referred to as Transportation headquarters (1120 “N” Street, Sacramento, CA 94274-
0001).

ISTEA - Intermodal Surface Transportation Efficiency Act of 1991

Invoice - A detailed list of expenditures that an administering agency requests
reimbursement for with federal funds, pursuant to the Local Agency-State Agreement
(see Chapter 16, Exhibit 16-L, “Federal-aid Invoice™)

LAAPS - Local Agency Automated Pay System

LRH - Last Resort Housing

Local agency - A city, county, or other local public agency

LPP 01-04
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Local Agency-State Agreement - Agreement between the State and local agency.
Generadly refers to the Master agreement and all supplemental agreements (Program
Supplements) to the master agreements. These agreements are required for the State
to provide reimbursement to the local agency for all federal-aid projects.

Locode - Numeric identifier for each local agency or administering agency (assigned
by the Office of Local Programs).

LPP - Local Programs Procedures. A distribution of procedures from the Office of
Local Programs. Each Procedure is numbered sequentially with the prefix being the
year of distribution.

MBE - Minority Business Enterprise

MPO - Metropolitan Planning Organization

MWABE - Minority Women-owned Business Enterprise

NHS - National Highway System - A specially Designated Highway System
established by the Intermodal Surface Transportation and Efficiency Act of 1991 and
adopted by the United States Congress.

OLP - Office of Local Programs (Caltrans headquarters unit only)

Office Engineer - Chief of the Headquarters or District Office of Office Engineer. The
office engineering unit is responsible for insuring that the PS& E is complete, biddable
and buildable

PS& E - Plans, Specifications, and Estimate

PE - Preliminary Engineering. Location, design, and related work preparatory to the
advancement of a project to physical construction.

PR-2 - Federal-aid Project agreement (between the State and Federal Highway
Administration). This agreement is required for the State to receive federal funds
used to reimburse the local agency.

PR-2A - Modification of Federal-aid Project agreement (Form PR-2A)

Prequalification - The AASHTO defines prequalification as a means of
predetermining job experience and work capacity and to identify individuals and
organizations from whom the agency may accept a bid. The AASHTO also has
encouraged the use of prequalification procedures in its 1981 Suggested Guidelines
for Strengthening Bidding and Contract Procedures.

RAP - Relocation Assistance Program
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Report of Expenditures - Collectively refers to the following final report documents:
Final Inspection of Federal-aid Project (FIF 7/96), Final Invoice, Final Detail
Estimate, Change Order Summary (containing liquidated damages/contractor’s
claims, date of completion, date of acceptance by City or County), Final Report
Utilization of Disadvantaged Business Enterprise (DBE), Materias Certificate, and
Report of Completion of Structuresif bridges were constructed.

Resident Engineer - A qualified Engineer who is empowered to administer the
contract.

S&H Code - California Streets and Highways Code
SHA - State Highway Agency (Caltrans)

Supplemental Work - Work that is anticipated but because of its uncertainty, cannot be
included as a contract item e.g., additional staking, utility work, etc. If supplemental
work is determined to be needed, a change order is required to include it in the
contract. Thiswork should normally be part of the contingencies.

Surety - A security against loss or damage or for the fulfillment of contract obligation,
bond

WBE - Women-owned Business Enterprise

WWBE - White Women-owned Business Enterprise

15.3 APPROVAL FOR LocAL AGENCY TO ADMINISTER PROJECTS

MAJOR NHS PROJECTS

Caltrans must approve the local agency’s construction administration procedures before a
local agency can advertise the construction of afederaly financed major NHS project (see
Chapter 7 “Field Reviews’ for the determination by the DLAE of which NHS projects
will be considered magjor). The procedures should be discussed in genera at the field
review and detailed written procedures shall be approved by the DLAE before the local
agency will be alowed to administer any construction contracts for the project.
Additionally, a local agency shall not advertise the project until it has received in
writing an “ Authorization to Proceed” with construction from Caltrans (see Chapter
3, “Project Authorization™).

The written construction administration procedures should cover the following items:

Construction Management personnel and procedures
Consultant use and selection

Project advertisement, bid opening and award procedures
Pre-Construction Procedures

Subcontracting

Project DBE good faith determination and monitoring
Traffic Safety procedures

Materials Testing

LPP 01-04
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* Change order review and approval procedures

*  Oversight proceduresif a State highway isinvolved
* Maintenance of records and Access

» Estimates and Progress Payment

The DLAE will consult with Headquarters OLP for assistance with the review and
approval of the local agency procedures.

ALL OTHER PROJECTS

Approva by Caltrans of the local agency’s construction administration procedures will
not be required for all other projects. However, each agency that administers afederal-aid
construction project will be required to complete a“Loca Agency Construction Contract
Administration Checklist” (Exhibit 15-A) before their “Request for Authorization to
Proceed with Construction” will be approved. A local agency shall not advertise a
project until it has received in writing an “Authorization to Proceed” with
construction from Caltrans (see Chapter 3, “Project Authorization™).

15.4 PROJECT ADVERTISEMENT

INTRODUCTION

Project advertisement may be “locally administered” or “ State administered.” Whenever a
local agency advertises for bids, opens bids, and awards the contract, the project is
considered “locally administered.” This decision must be made at an early stage of the
project, and before final agreement. Federal-aid projects must be advertised by either a
local agency authorized to do so or by the State. The State advertises local agency
projects only on an exception basis, and with prior written approval from the
District Director. The written approval is accomplished through the execution of a
cooperative agreement between the two agencies. State administered projects usually
occur when the project is located on a State highway, and there is a mixture of several
fund sources to finance the project construction. If the State agrees to administer a
project, the procedures included in the Caltrans Construction Manual, Chapter 11, Section
2-90, “Local Assistance Projects and Projects Funded by Others,” will apply in lieu of the
requirements of this manual.

On locally administered projects, the construction engineering is performed by local
agency personnel, unless arrangements are made to hire a consultant. If a consultant is
used, the local agency must still designate an employee of the agency as the person in
responsible charge of the project. The only exception to this procedure is if the
administering agency has hired a consultant on retainer to act as the City Engineer or
Public Works Director. Then the consultant may act as the person in responsible charge
of the project.

Construction engineering for “locally administered” projects shall be performed in
accordance with the requirements found in Chapter 16, “Administer Construction
Contract” of this manual.
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Each local agency and all of its contractors, subcontractors, and vendors shall take all
reasonable steps to assure that DBEs have equitable opportunity to compete for and
perform contracts (see Chapter 9, “Civil Rights and Disadvantaged Business
Enterprises’).

WARNING:

No project shall be advertised for bids, nor shall any project work (by contract or
other than contract) be undertaken, and no materials shall be purchased on any
federal-aid project, prior to issuance of “Authorization to Proceed” (FNM-76 for
nonexempt projects) by Caltrans or the FHWA. Violation of this requirement shall
result in the project ineligible for

Federal funding. Only one exception to this requirement can be made. It is for
emergency relief projects involving emergency repair/opening of a facility. For more
information on emergency relief projects see the Local Assistance Program Guidelines,
Chapter 11, “Disaster Assistance.”

Advertising costs shall be charged to the preliminary engineering work authorization if
such authorization has been requested and has been established for the purpose of federal
reimbursement.

PROCEDURES

Prior to project advertisement, the administering agency shall certify that their final PS& E
package complies with all applicable federal and State regulations and procedures (see
Exhibit 12-A “PS&E Certification”). Loca agencies should also complete and retain the
“Local Agency Project Advertising Checklist” (Exhibit 15-C) in the project files prior to
requesting an Authorization to Proceed. All administering agencies must submit a
completed “Request for Authorization” with the PS&E Certification before they can
receive verification that construction has been authorized by Caltrans.

Upon receipt of “Authorization to Proceed” for construction by Caltrans, the local agency
can proceed to advertise the project.

During the advertising period, the administering agency shall notify all prospective
bidders of PS&E addenda in the same manner as al other nonfederal-aid projects. For
award of federal-aid contracts, the local agency is required to certify that al bidders
certify receipt of all addenda. The administering agency shall ensure free and open
competition. The advertisement period is determined by the administering agency. A
minimum advertisement period of three weeks is recommended for all projects. For NHS
projects a minimum advertisement period of three weeksisrequired by the FHWA.
The advertising period begins with publication of a “Notice to Contractors’ in a
newspaper receiving wide local circulation. The Notice shall identify the DBE project
goals. The administering agency is responsible to approve and issue all addenda to the
PS& E during the advertising period.

The local agency shall assure that all updated estimates are fundable from available local
or federal resources.

As soon as the project is advertised, the local agency shall furnish the DLAE with one
copy of the “as advertised” plans and specia provisions or two copies if structures
(bridges) are involved.

LPP 01-04
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15.5 CONTRACT BID OPENING

INTRODUCTION

The contract bid opening is a public forum for the announcement of all bids, and is that
point in time where the bids are opened and read aloud. It is also the last moment that
bids can be accepted. No bids can be accepted during or after bids are opened. Normally
the advertisement/bid documents will state a final time in which bids can be accepted.
For the bidder, the reading of the bids confirms whether his bid is successful. For the local
agency and the general public, this forum establishes the cost to build the project. The bid
opening requirements as outlined below apply to all federal-aid highway construction
projects except for the “tabulation of bids requirement,” which does not apply to projects
off the NHS.

REQUIREMENTS

FHWA policy requires all bids to be opened publicly and read aloud either item-by-item
or by total amount. If abidisnot read, the bidder isto be identified and the reason for not
reading the bid announced.

Reasons for not reading a bid include the bid itself being nonresponsive, often called
“irregular,” or the bidder is determined to be unreliable. Responsive bid and responsible
bidder are defined as:

* A responsive bid is one that meets all the requirements of the advertisement and
proposal, while

* A responsible bidder is one who is physically organized and equipped with the
financial ability to undertake and compl ete the contract.

Some reasons for not reading a bid due to bidding irregul arities include:

» Failureto sign the bid

e Failureto furnish the required bid bond

» Failuretoinclude a unit bid price for each item

* Failureto include atotal amount for the bid

» Failureto preparethebid inink

» Failure to submit a completed addenda certification statement

» Failure to submit a noncollusion affidavit

* Failure to commit to the achievement of the DBE contract goals or demonstrate good
faith effortsto do so

» Inclusion of conditions or qualifications not provided for in the specifications

»  Submission of amaterially unbalanced bid

The above examples do not include all possible bidding irregularities. The local agency’s
standard specifications govern regarding what constitutes a bidding irregularity.
Accordingly, the local agency’s bidding documents should clearly identify those
reguirements with which the bidder must comply to make the bid responsive.
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Just as the bid may be rejected for being irregular or unresponsive, a bid may also be
rejected on the grounds that the bidder is not a responsible bidder. A bidder may be
deemed not responsible because of past unsatisfactory performance, as evidenced by
failure to meet the local agency’s qualification requirements, or because of State or
federal suspension/debarment action. The administering agency should check to see if a
contractor is suspended or debarred from federal contracts. A publication titled, A Listing
of Parties Excluded from Federal Procurement and Nonprocurement Programs is
available electronically viathe internet at http://epls.arnet.gov.

Note: Contractor’'s “Debarment and Suspension Certification” is part of the “Notice to
Contractors and Special Provisions’ boiler plate.

In summary, a successful bid opening should identify the responsible bidder submitting
the lowest responsive bid.

PROCEDURES

The administering agency shall follow its own procedures for bid opening, provided such
procedures include:

» Asbid proposals are received, they shall be logged in and stamped with the time and
date.

* The bids shall be retained in a secure place until the designated time and place for
public opening.

» All bids received in accordance with the terms of the advertisement shall be publicly
opened and announced either item by item or by total amount.

e If any bid received is not read aloud, the name of the bidder and the reason for not
reading the bid aloud shall be publicly announced at the bid opening.

* Negotiation with contractors, during the period following the opening of bids and
before the award of the contract shall not be permitted.

If alocal agency elects to prequalify contractors, the agency’s prequalification procedures
shall not include procedures or requirements for bonding, insurance, prequalification,
gualification, or licensing of contractors, which may operate to restrict competition, to
prevent submission of a bid by, or to prohibit the consideration of a bid submitted by, any
responsible contractor, whether resident or nonresident of the State wherein the work isto
be performed.

Prequalification of contractors may be required as a condition for submission of a bid or
award of contract only if the period between the date of issuing a call for bids and the date
of opening of bids affords sufficient time to enable a bidder to obtain the required
prequalification rating. For further discussion on prequalification of bidders see:
AASHTO publication on SQuggested Guidelines for Strengthening Bidding and Contract
Procedures (which is available in the FHWA Contract Administration Core Curriculum).

LPP 01-04
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The agency’s bidding procedures shall not discriminate against any qualified bidder
regardless of political boundaries. No bidder shall be required to obtain a license before
submitting a bid or before the bid is considered for award of a contract which includes
federa financing; however, a State contractor’s license must be obtained upon award of
the contract. The local agency may also withhold payment under such contract until such
time as the contractor furnishes proof of a proper license in compliance with State laws.
No local agency shall bid in competition with, or enter into a subcontract with private
contractors. As bid proposals are received, they shall be logged in and stamped with the
time and date. The bids shall be retained in a secure place until the designated time and
place for public opening.

The administering agency shall retain the following completed documents for the
successful bidder in the project file:

* Bidder DBE Information (Exhibit 15-G) (not required when local agency sets zero
DBE goal)

* Alist of bidders and total amounts bid with an item-by-item breakdown (see Exhibit
15-D, “Sample Bid Tabulation Summary Sheet”) of the three lowest bidders

* “DBE Information-Good Faith Efforts’ form is to be retained in the project file if the
commitment level(s) do not meet DBE goals (see Exhibit 15-H) (not required when
local agency sets zero DBE goal)

* The Noncolluson Affidavit (see Chapter 12, “Plans Specifications & Estimate,”
Exhibit 12-E, Attachment D, “Noncollusion Affidavit”)

* A Loca Agency Bid Opening Checklist (Exhibit 15-1)

For NHS projects, the local agency shall submit the following to the DLAE (who will
transmit it to FHWA headquarters) immediately following the bid opening:

* A letter of “Submission of Bid Tabulation” for al NHS projects (see Exhibit 15-E),
(original plus 1 copy).

* A Bid Price Data (FHWA Form-45) for all federal-aid projects where the value of
work on the NHS is $500,000 or more (see Exhibit 15-F), (original plus 1 copy).

In order to ascertain the successful bidder for contracts containing DBE goals, the local
agency shall evaluate the apparent low bidder's efforts to attain the DBE goals in
conformance with the approved contract Special Provisions.

Where the lowest bid exceeds the engineer’s estimate by an unreasonable amount as
defined by established agency procedures, or where competition is considered to be poor
for the size, type, and location of project, bids may be rejected unless an award of contract
isjustified as being in the best interest of the public. See Section 15.6, “ Contract Award,
Bid Analysis Process,” and FHWA Technical Advisory T 5080.4 (December 29, 1980),
and T 5080.6 (December 17, 1982) for additional information regarding bid reviews.
These technical advisories can be found in the appendix to the US DOT, FHWA pub;
Contract Administration Core Curriculum.

The administering agency shall assure that all bid proposals submitted include a
completed addenda certification statement. The addenda certification statement is as
follows:
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ADDENDA - This Proposal is submitted with respect to the changes to the contract
included in addendum number/s
(Fill in number/sif addenda have been received.)

Warning If an addendum or addenda have been issued by the administering agency and
not noted above as being received by the bidder, this proposal may be rejected.

15.6 CONTRACT AWARD

INTRODUCTION

WARNING:

No project shall be advertised for bids, nor shall any project work (by contract or
other than contract) be undertaken, and no materials shall be purchased on any
federal-aid project, prior to issuance of “ Authorization to Proceed” by Caltrans or
the FHWA. Violation of this requirement shall result in the project ineligible for
federal funding.

The contract award is a critical milestone for all federa-aid projects. At this point the
administering agency must have a complete financial package assuring adequate funding
for the project. The administering agency shall award federal-aid contracts on the basis of
the lowest responsive and responsible bidder. It is the administering agency’s
responsibility to assure that all successful bidders are licensed contractors upon award of
any contract incorporating State or federal-aid funds.

BID ANALYSISPROCESS

The administering agency should conduct a bid analysis for each project. The bid
analysisis required for projects on the National Highway System. The bid analysisis the
process performed to justify the award or rejection of the bids and should assure that good
competition and the lowest possible cost were received. A proper bid analysis better
ensures that funds are being used in the most effective manner. A bid analysis also assists
the agency in preparing accurate engineering estimates on future projects.

The bid anaysis process is an examination of the unit bid prices for reasonable
conformance with the engineer’s estimated prices. Beyond the comparison of prices,
other factorsthat abid analysis may consider include:

*  Number of bids

» Distribution or range of the bids

» Identity and geographic location of the bidders

» Urgency of the project

» Unbalancing of bids

»  Current market conditions and workloads

» Potentia for savingsif the project is readvertised

e Comparison of bid priceswith similar projectsin the letting
» Judtification for significant bid price differences

»  Other factors as warranted

LPP 01-04
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The Contract Cost Data publication by Caltrans, is available to assist local agencies in
preparing accurate engineers estimates. This annual publication is available in electronic
form on the Internet. Instructions for downloading this information are located at Internet
address:

http://tresc.dot.ca.gov./office_engineer/CoCoda html

Not all of the factors above need to be considered for bids that indicate reasonable prices
or show good competition. However, when the low bid exceeds the engineer’s estimate
by an unreasonable amount, a more thorough analysis should be undertaken to determine
if the bids should be rejected or a justification for award of the contract can be made. In
order to justify award of a contract under these circumstances, the following criteria
should be examined:

*  Was competition good?

* Isthe project essential and deferral would be contrary to public interest?
*  Would readvertisement result in higher bids?

* Istherean error in the engineer’ s estimate?

* Istheincrease within the amount programmed in the FTIP?

For NHS projects, written justification shall be included in the project file for projects
where the lowest responsible bidder exceeds the engineers estimate by 10% or more. The
justification should explain the reasons for the difference between the engineer’s estimate
and bid amount, and why it was decided to award the contract.

Regarding the adequacy of competition, the FHWA, Technical Advisory T 5080.4 suggests
that competition can be considered excellent when six or more bids are within 20% of the
low bid. Location and availability of bidders should also be considered when determining
adequacy of competition. Some projects may be so essentia that deferral, even for 60
days, would not be in the public’sinterest. Examples of such projects might include:

» Safety projectsto correct an extremely hazardous condition where the traveling public
isin danger

»  Emergency repairs or replacement of damaged facilities

* Projectsto close substantial gaps in otherwise completed facilities to allow opening to
traffic

* Projects that are critical to staged or phased construction and delay would
significantly impact the completion of the whole project

Unbalanced bids are one of the factors to review in a bid analysis. The two types of
unbalanced bids are as follows:

* A mathematically unbalanced bid is a bid that contains lump sum or unit bid items
that do not reasonably reflect the actual costs (plus reasonable profit, overhead costs,
and other indirect costs) to construct the item, and

* A materially unbalanced bid is a bid that generates reasonable doubt that award to that
bidder would result in the lowest ultimate cost to the Government

Page 15-12
March 15, 2001

LPP 01-04



Local Assistance Procedures Manual Chapter 15

Advertise and Award Project

To detect mathematical unbalancing, the unit bid items should be evaluated for reasonable
conformance with the engineer’s estimate and compared with the other bids received.
There are no definitive parameters (e.g., anh amount or percent of variance from the
engineer’s estimate) that constitutes an unbalanced bid. The degree of unbalancing of a
bid may depend on the reason for the unbalancing. Mathematically unbalanced bids,
although not desirable, may be acceptable.

The determination of mathematically unbalanced bids may be aided by the use of one of
the several computer software packages now available. However, the final decision
should not preclude the use of engineering judgment. Care must also be exercised to
ensure that unit bids for mobilization do not mask unbalancing. Also, “token bids’ (i.e.,
bids with large variations from the engineer's estimate) should be considered as
mathematically unbalanced bids and further evaluation and other appropriate steps should
be taken to protect the public interest.

There may be situations where the quantity of an item could vary due to inaccuracies in
the estimating, errors in the plans, changes in site conditions or design, etc. In such
situations, the bids should be further evaluated to determine if the low bidder will
ultimately yield the lowest cost. If unbalancing creates reasonable doubt that award
would result in the lowest ultimate cost, the bid is materially unbalanced and should be
rejected or other steps should be taken to protect the public interest.

AWARD PROCEDURES

The administering agency shall follow its normal procedures for award of the project and
is delegated the authority to determine the lowest responsive/responsible bidder without
concurrence to award by Caltrans or the FHWA. Written justification shall be included
in the project file for all projects that are not awarded to the lowest bidder, including
evaluation of good faith efforts. The administering agency shal follow its normal
procedures for award of the contract and assure that all federal requirements are followed.
A bid analysisis not a requirement but is recommended. The administering agency shall
retain the executed contract, document the award date, and the Preconstruction conference
minutes. The State shall not participate in resolving disputes between the administering
agency and its bidders.

It is the responsibility of the administering agency to verify with the DLAE and
RTPA/MPO that the appropriate amount of federal funds are authorized before the
project isawarded.

POST-AWARD REVIEWS

The administering agency should conduct post-award bid evaluations to assure against bid
rigging. An adequate number of projects awarded over a sufficient time period should be
evaluated. A period of approximately 5 years should be selected for an initial evaluation
to determine if any abnormal competitive bid patterns exist. The following information
should be considered in a post-award review for abnormal bid patterns:

*  Number of contract awardsto a specific firm
* Project bid tabulations

* Firmsthat submitted a bid and later become a subcontractor on the same project

LPP 01-04
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Rotation of firms being the successful bidder
Consistent percentage differential in the bids

Consistent percentage of the available work in a geographic area to one firm or to
several firms over a period of time

Consistent percentage differential between the successful bid and the engineer’s
estimate

Location of the successful bidder’s plant versus location of the other bidders' plants

Variations in unit bid prices submitted by a bidder on different projects in the same
bid opening

Type of work involved
Number of plans and proposal taken out versus the number of bids submitted
Any other items that indicate noncompetitive bidding

On readvertised projects, if the eventual successful bidder was also low bidder on the
first letting

TERMINATION OF CONTRACTS

(@

(b)

(©)

(d)

All NHS contracts exceeding $10,000 shall contain suitable provisions for termination
by the administering agency, including the manner by which the termination will be
effected and the basis for settlement. In addition, such contracts shall describe
conditions under which the contract may be terminated for default as well as
conditions where the contract may be terminated because of circumstances beyond the
control of the contractor.

Prior to termination of a federal-aid contract that is not exempt from FHWA
oversight, the administering agency shall consult with and receive the concurrence of
the Caltrans DLAE. In addition, for all other federal-aid contracts the administering
agency shall notify the DLAE of the termination. The extent of federal-aid
participation in contract termination costs, including final settlement, depends on the
merits of the individual case. However, under no circumstances shall federal funds
participate in anticipated profit on work not performed.

Except as provided for in paragraph (€) of this section, normal local agency federal-
aid plans, specifications, estimates, advertising, and award procedures are to be
followed when an administering agency awards the contract for completion of a
terminated federal-aid contract.

When an administering agency awards the contract for completion of a federal-aid
contract previously terminated for default, the construction amount eligible for federal
participation on the project should not exceed whichever amount is the lesser, either:
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(1) The amount representing the payments made under the original contract plus
payments made under the new contract; or

(2) The amount representing what the cost would have been if the construction had
been completed as contemplated by the plans and specifications under the
original contract.

(e) If the surety awards a contract for completion of a defaulted federal-aid contract or
completes it by some other acceptable means, the FHWA considers the terms of the
original contract in effect and that the work be completed in accordance with the
approved plans and specifications included therein. No further FHWA approval or
concurrence action is therefore needed in connection with any defaulted federal-aid
contract awarded by a surety. Under this procedure, the construction amount eligible
for federal participation on the project should not exceed the amount representing
what the cost would have been if the construction had been completed as
contemplated by the plans and specifications under the original contract.

15.7 AWARD PACKAGE

The administering agency shall complete and forward the following information as one
package to the DLAE immediately after award of the contract and prior to submitting the
first invoice of the construction phase:

» ThelLoca Agency Contract Award Checklist (see Exhibit 15-L)

» Detail Estimate (see Exhibit 15-M)

»  Finance Letter (see Exhibit 15-N)

* Resident Engineer’s Construction Contract Administration Checklist (see Exhibit 15-
B)

The purpose of the Local Agency Award Checklist is to minimize delays in processing
payments for federal-aid projects. If the award amount is more, or significantly less than
the amount estimated at the time of authorization, the administering agency should submit
arevised E-76 and revised finance letter to the DLAE along with the above package.

A “Detail Estimate” (see Exhibit 15-M) and “Finance Letter” (see Exhibit 15-N) must be
prepared outlining all project costs by work type code. For further information on the
work type code see Chapter 3, “Project Authorization,” Exhibit 3-G, and Exhibit 3-H
(Iltem #38). From the information contained in the Detail Estimate, Local Assistance
Program will prepare a revised Authorization to Proceed (E-76) which automatically
updates the funding agreement between Caltrans and FHWA. If the award amount is
more, or significantly less than the amount estimated at the time of authorization, the
administering agency should submit a revised E-76 and revised Finance Letter to the
DLAE along with the Award Package.

NOTE: If the amount of federal funds obligated and agreed to in the E-76
“Authorization to Proceed” is less than the full pro-rata share, the federa
reimbursement ratio used in the Detail Estimate and subsequent progress
invoices will be held at the ratio of federal funds to total project funds
authorized in the E-76. That ratio may be increased in the final Detail Estimate
and final invoice, up to the full pro-rata share to utilize the full amount of federal
funds authorized.
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The local agency and State personnel involved shall ensure timely processing of the
master agreement, program supplement, detail estimate, and finance letter. The local
agency is responsible for ensuring that the various forms are complete and accurate.

If a any time during construction, the project cost is expected to overrun, the
administering agency must submit a Revised Detail Estimate along with a request for
modification of the Authorization to Proceed E-76, and a revised finance letter. The
Revised Detail Estimate should include the effects of all change orders and anticipated
changed work through the end of the contract. Thisisto avoid future revisions.

It is the administering agencies responsihility to ensure that there are enough federal-aid
funds programmed by their MPO/RTPA (STP, TEA, or CMAQ) or Catrans (HES,
HBRR, ER, and RRX), to cover an increase due to arevised detail estimate. If additiona
federa funds are required, the local agency must obtain written approval from the
MPO/RTPA or Caltrans prior to submitting a Revised Detail Estimate.

The resident engineer assigned to the project shall complete and sign the Resident
Engineer’s Construction Contract Administration Checklist. The purpose of this checklist
is to assure that the resident engineer is familiar with the federal requirements before the
project starts. Deficiencies in contract administration procedures discovered by process
reviews are difficult to correct “after the fact.” If the project has proceeded to the point
that a deficiency cannot be corrected, federal and/or State funds may be withdrawn.

The DLAE shall perform a review of these documents for correct format and obvious
errors and/or omissions. Complete and accurate documents will be forwarded to the OLP.
The master agreement and program supplement must be executed prior to reimbursement.
Invoices from the administering agency for the construction phase will be processed for
reimbursement only after the project award information is submitted.

15.8 REFERENCES

23USC 112

23 USC 114(a)

23 CFR 635

23 CFR part 40

23 CFR 630 Subpart C

49 CFR 23

Cdlifornia Public Contract Code, Chapter 6, Section 6100

California Public Contract Code Section 7106

FHWA TA T 5080.4, Preparing Engineer’s Estimate and Reviewing Bids - 1980

FHWA TA T 5080.6 Guidelines on Contract Procedures with Emphasis on Bid Reviews
and Evaluation - 1982

DOT, FHWA 1997 Contract Administration Core Curriculum

FHWA Final Report Process Review on Competition in Bidding and Engineer’s Estimate
Review - 1991

US DOT/US Dept. of Justice, Suggestions for the Detection and Prevention of
Construction Contract Bid Rigging - 1983

AASHTO Suggested Guidelines for Srengthening Bidding and Contract Procedures -
1981
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L ocal Agency Construction Contract Administration Checklist

Local Agency

A.

LOCAL AGENCY CONSTRUCTION CONTRACT ADMINISTRATION
CHECKLIST

ADVERTISE AND AWARD PROJECT

Project Advertisement

[ ] Projectsare not advertised until the Authorization to Proceed (E-76) for the construction
phase has been approved by Caltrans (or the FHWA for nonexempt projects).

[ ] For NHS projects, a minimum of three weeks for project advertisement (15.4 “Project
Advertisement”).

Contract Bid Opening

[ ] All bids are opened publicly and read aloud either item-by-item, or by total amount. If abid
isnot read, the bidder is to be identified and the reason for not reading the bid announced
(15.5 “Contract Bid Opening”)

The following documents will be completed and retained in the project files.

[ ] For NHS Projects, alist of bidders and total amount bid with an item-by-item breakdown
(Exhibit 15-D, “Sample Bid Tabulation Summary Sheet”) of the three lowest bidders.

Local Agency-Bidder DBE Information Sheet (Exhibit 15-G) if aDBE goal is specified.

Bidders list to be compiled from prime and subcontractors bidding or quoting on contract.

O OO

EEO Certification (Exhibit 12-E, Attachment C), The Noncollusion Affidavit (Exhibit 12-E,
Attachment D), Non-Lobbying Certification (Exhibit 12-E, Attachment F), Disclosure of
Lobbying Activities (Exhibit 12-E, Attachment G)

[ ] Local Agency Bid Opening Checklist (Exhibit 15-1)

Contract Award

[ ] Contracts are awarded on the basis of the lowest responsive bid from a responsible bidder
(15.6 “Contract Award”).

[ ] Foral NHS projects, abid analysis will be performed (15.6 “ Contract Award”).
[ ] No negotiations with contractor occurred prior to award (not allowed)

The following documents will be forwarded to the Caltrans District Local Assistance Engineer
immediately after award of the contract:

[ ] Contract Award Checklist (Exhibit 15-L)
Distribution: Local Agency Project File
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[ ] Detail Estimate (Exhibit 15-M)
[ ] Finance Letter
[ ] REsChecklist

D. Subcontracting

[ ] Forall NHS projects, at least 30% of the contract work is to be performed by the prime
contractor (see Chapter 16, Section 16.6 “ Subcontractors”)

Local agency’s person in “Responsible Charge” (date)
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RESIDENT ENGINEER’SCONSTRUCTION CONTRACT
ADMINISTRATION CHECKLIST

Thisform isto be completed and signed by the local agency’ s Resident Engineer, and submitted with
Local agency’ s Award Package

Thisform was created to help local agency Resident Engineers with the administration of the federal-aid
projects. Thislist does not contain all the Federal-aid requirements for administration of federal-aid
projects. Resident Engineers are advised to review the Local Assistance Procedures Manual to be
familiar with al the federal-aid requirements.

Thisform shall be used as reference if the local agency’s federal-aid project is subject to a Process
Review.

L ocal Agency Name

Federal-aid Project No.

Contract Staffing:
Names and titles of all staff assigned to the contract shall be in the contract files and shall be
adequate (see Chapter 16, Section 16.3 “Project Supervision and Inspection”).

1 07

Date of Preconstruction Conference (Attendees list in contract file)

Authorization:
Date of the “ Authorization to Proceed with Construction”
(Shall be prior to date project was advertised)

I

Date the project was advertised

Contract Files:
Files shall be in an established order and separate from other contracts (see Chapter 16, Section
16.8 “Project Files’).

[

Check one of the following: Index used on this project is Local agency’s standard for all jobs, or
For federal-aid jobs only.

Resident Engineer’ s/Construction Inspectors Daily Diaries:
Shall be current, thorough and neat with detailed information on all work performed (see Chapter
16, Section 16.7 “Engineer’ s Daily Reports’).

ks

Construction Records and Accounting Procedures:
Detail Estimate(s) and Finance Letter(s) arein the project files.

Amount of federal-aid funds encumbered for the project,

OO o

Program Supplemental Agreement isin the project files.

Distribution: 1. Local Agency Project File 2. DLAE (please put on first page only)
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[] There shall be source documents supporting progress payments made to contractor.

[] There shall be separate item sheets for each contract item paid.

[] There shall be a procedure for Administrative or Labor Compliance deductions.

[] Invoices to the State shall match progress payments made to the contractor.

6. Contract Time:

[] A method shall be established to determine contract time (see Chapter 16, Section 16.5 “ Contract
Time”).

7. Labor Compliance:

[] Certified payrolls shall be spot-checked against daily diaries and prevailing wages (see Chapter
16, Section 16.11 “Labor Compliance”).
Local agency’s Labor Compliance Officer,

8. EEO:

[] Maintain records to ensure EEO requirements are performed and documented in contract record
(see Chapter 16, Section 16.12 “Equal Employment Opportunity”).
Local agency’ s EEO Compliance Officer,

9. EEO/Wage Rate/False Statements Poster s:

[] Federal posters shall be posted for every worker to see at, or near, the contractor’ s office at the
construction site or at the workers central gathering point.

10. Employee I nterviews:

[] There shall be employee interviews conducted (see Chapter 16, Exhibit 16-N).

11. OJT:

[ ]  AreOJT requirementsincluded in the contract, yes[ | no[ ].

[] If yes, documentation will be retained in project files to account for the apprentices on the job.

12. DBE: (*Theseitemsonly required if a DBE contract goal is specified)

[ ]  Loca agency’s Annual Goal,

[ ]  Local agency’s DBE Liaison Officer,

[] *Contractor’ s completed Local Agency Bidder-DBE-Information Form (Exhibit 15-G) in project
files.

[ ] *Contract DBE goal,

[ ]  *Contractor’'s DBE goal,
(If the contractor’ s goal is less than the contract goal, the contractor’s completed DBE
Information-Good Faith Efforts Form (Exhibit 15-H) isin the project files.)

[] *Local agency shall check payrolls and diaries, and conduct interviews for DBE goa compliance.

[] *Contractor has been provided “Monthly DBE Trucking Verification” Form (see Chapter 16,
Exhibit 16-2)
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s O O O [l

[]

O 0O00mno

[ U5

CCOs/CLAIMS:

A CCO approval process shall be established. For NHS projects, mgor change orders will be
approved by DLAW prior to performance of work (see Chapter 16, Section 16.13 “ Contract
Change Orders’).

There shall be alist of the approved CCOs.

All CCOs shall note federa-aid eligibility or not.

Pending claimsto beidentified and documentation in contract file

Traffic Safety in Highway and Street Work Zones:

Traffic Control Plan (TCP)/Traffic Management Plan (TMP) in the PS&E? yes[ |, no[ ],
(see Chapter 16, Section 16.6 “ Traffic Safety in Highway and Street Work Zones”)
Comments:

Responsible Person (if not the RE)

Local Agency shall field review the project to see that the TCP agrees with the actual conditions.
Local Agency shall be analyzing construction work site accidents for the purpose of correcting
deficiencies which might be found to exist on this project projects and to improve the content of
future TCPs.
Materials Files:
The Quality Assurance Program (QAP) isin the project files (see Chapter 16, Section 16.14
“Quality Assurance Program”).
There shall be procedures for and filing of: (if appropriate)

Notice of Materials to be used.

Certifications of Compliance.

“Buy America’ Requirements
Acceptance Sampling and Testing Reports shall be in thefiles.
There shall bea* Summary Log” of tests.
Frequency tables shall be used.
Failed tests shall be documented in the files with cross references to re-tests.
Resident Engineer shall review all test reports.

Environmental
The Environmental document isin the project files.

The construction project shall adhere to the mitigation requirements in the Environmental
document.
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17. For Projectson the State Highway System
[ ] A Cdtrans Encroachment Permit has been issued.

[] Local Agency shall comply with State’ s Representative's oversight reguirements.

Local agency’ s Resident Engineer Local agency’s person in “Responsible (Local)
agency employee or Consultant, Charge’ if Resident Engineer is a Consultant.
(Consultants on retainer are considered

Local agency employees)

Date:
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LOCAL AGENCY PROJECT ADVERTISING CHECKLIST

Project :

Federal Project #

Location:
Limits;
NOT
YES NO APPLICABLE
PS& E Review [] [] []

Are the following complete?
Environmental measures incorporated?
Right of Way Certification.
Design
Traffic (Electrical/Signing/Striping)
Materials
Landscaping
Hydraulics
Permits
Bridge Plans

— — e e e e
———— e ——
et e e e e e e
———— e ——
et e e e e e e

Are all encroachments permits obtained?

Are design exceptions approved?

Is material testing and sampling arranged?

DBE program approved?

Is there force account work for this project?

Is agency furnished material approved?

Are the federal funds for construction authorized ?

Has a fund allocation been approved by the

California Transportation Commission (if required)?

Have a complete set of Plans and Specia Provisions been
sent to the Caltrans District Local Assistance Engineer (two
copiesif structures (bridges) are involved)? [] [] []
How long is the advertisement period?

— —
et et e e et et
— e e —
[y T Sy Sy S Sy S_—
— e e —
[y T Sy Sy S Sy S_—

—
—_
—
—_
—
—_

Reviewed by:

(Name of Local Agency Representative)

Title:

Date:

Distribution: Local Agency Project File
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BID TABULATION SUMMARY SHEET (SAMPLE)

Project Information:

DIST CO RTE PM Agency
Federal Project Number:
Location:
Limits:
Bid Opening date: Engineers Bidder # 1 Bidder # 2 Bidder # 3
Estimated Awarddate: | Estimate Name Name Name

Iltem# | Bid Item & Quantity Unit Cost Unit Cost Unit Cost Unit Cost
Price Price Price Price

Distribution for NHS projects: (1) Original-Caltrans DLAE, (2) Copy - Local Agency Project File
Distribution for Non-NHS projects:  None
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Submission of Bid Tabulation Data

TO:

FROM:

SUBJECT:

NATIONAL HIGHWAY SYSTEM BID TABULATION DATA

Federal Highway Administration Date
Interstate & Program Support Branch (HNG-13)

400 Seventh Street, SW

Washington, DC 20590

Submission of Bid Tabulation Data

Attached is the following data for the recently awarded Federal-aid highway
construction project:

State FIPS County Code(s)

Federal-aid Project # ()

Contractor’s Name

Contractor’s City/State

Low Bid Amount $ Award Date (M/D/Y)

2nd Low Bid Amount $ 3rdLow Bid Amount  $
Number of Bidders Engineer’s Estimate $
Project Length Miles/Kilometers

(Indicate which and report to nearest 0.1)

FMIS Predominant Type Code (s)

Estimate Completion Date (Mo./Yr.)

Is Contract a Joint Venture (yes/no)
If Yes, List Name/City/State of Other Contractor(s)

Local Agency Contact Person Telephone #

Form FHWA-45 is attached for projects
on the NHS greater than $500,000.

All federal-aid contracts on the National Highway System (including the Interstate System) are to be
reported regardless of size or type of federal-aid funding. Projects off the National Highway System are
not to be reported. When severa projects are combined into a single contract, al data should be combined
and reported on a single transmittal sheet. Please direct questions to the Interstate and Program Support
Branch (HNG-13), Telephone (202) 366-4636.

Distribution for NHS projects: (1) Original-Caltrans DLAE, (2) Copy - Local Agency Project File
Distribution for Non-NHS projects: Not Required
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OMB NO. 2125-0010

BID PRICE DATA

NOTE: Transmit only original to the Washington Headquarters, Federal-aid & Design Division,

DO NOT WRITE IN SHADED AREAS ATTN.: HNG-13
e ,. 4 STATE i 15

ALL
COUNTY FEDERAL PROJECT NO. URBAN ()| DATE OF AWARD
RURAL () c
ROADWAY 30 ROADWAY AND BRIDGE A
Contract Amount Code Types R
BRIDGE 51 D

Contract Amount

TOTAL CONTRACT
AMOUNT $

UNIT PRICE | TOTAL COST

NUMBER OF UNITS UNIT ITEM
Dollars | Cents (Dollars)

C.Y. [111 Common Roadway Excavation
C.Y. | 131 Unclassified Roadway Excavation '

] o}

LB. |421 Structural Reinforcement A

LB. |431 Structural steel R

D

i TON | 775 Bituminous concrete surfaces 2 5

i 8.Y. |781 Port. cem. conc. surfaces Inches 3

C.Y. {900 Structural concrete 3

PRICE ADJUSTMENTS UNIT PRICE
PCC PAVEMENTS AND Per Square Yard Per Cubic Yard Prepared by:
STRUCTURAL CONCRETE 781 781 781 900 900
Unit bid price : Title:
Steel, not bid separately (Subtract)
Longitudinal joints (Subtract) : Date:
Transverse joints (Subtract) i
Fine finishing of subgrade (Add)
Cement or aggregates bid
separately (Add)
3 ADJUSTED PRICE i
REMARKS (Use reverse side if more space is needed.)

1 Unclassified Roadway Excavation (ltem 131) when reported:
Percent Rock

Estimated Price of Rock per cubic yard

2 When aggregate and bituminous material are bid separately, combine quantities and total costs. In converting gallons
to tons, 235 gallons per ton may be used. When bituminous material is bid in addition to the bid for mix, report weight
of mix only, and the combined total costs.

Form FHWA-45 (Rev. 11-91) PREVIOUS EDITIONS OF THIS FORM ARE OBSOLETE

This form was electronically produced by Elite Federal Forms, Inc.

Distribution for Projects on the NHS $500,000 or more: (1) Original-Caltrans DLAE, (2) Copy - Local Agency Project File
Distribution for All other projects: None
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Instructions for completing FHWA Form 45 can be found on the internet at
the following address:

http://www.fhwa.dot.qov/legsreqgs/directives/fapa/g601110.htm
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LOCAL AGENCY BIDDER-DBE-INFORMATION

Thisinformation may be submitted with your bid proposal. If itisnot, and you are the apparent low
bidder or the second or third low bidder, it must be submitted and received as specified in the Special
Provisions. Failure to submit the required DBE information will be grounds for finding the proposal
nonresponsive.

CO.-RTE.-K.P.:

CONTRACT NO.:
FEDERAL-AID PROJECT NO.:
BID AMOUNT: $

BID OPENING DATE:
BIDDER'SNAME:

DBE GOAL FROM CONTRACT:

CONTRACT ITEM OF WORK AND DBE CERT. NO. NAME OF DBEsl DOLLAR AMOUNT
ITEM NO. DESCRIPTION OR SERVICESTO (Must be certified on the date DBE®
BE SUBCONTRACTED OR bids are opened - include DBE
MATERIALSTO BE PROVIDED 2 P
address and phone number)

IMPORTANT: Identify all DBE firms being claimed for credit,
regardless of tier. Copiesof the DBE quotes arerequired.
Names of the First Tier DBE Subcontractors and their respective
item(s) of work listed above shall be consistent with the names
and items of work in the" List of Subcontractors' submitted %
with your bid pursuant to the SubcontractorsListing Law and
the Special Provisions.

Total Claimed $
Participation

1. DBE prime contractors shall enter their DBE certification number. DBE prime
contractors shall indicate all work to be performed by DBEs including work performed - -
by its own forces. Signature of Bidder

2. If 100% of item is not to be performed or furnished by DBE, describe exact portion
of item to be performed or furnished by DBE.

Date (Area Code) Tel. No.

3. See Section "Disadvantaged Business Enterprises," of the Specia Provisionsto
determine the credit allowed for DBE firms.

Person to Contact (Please Type or Print)
CT Bidder - DBE Information (Rev02-07-01)
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DBE INFORMATIONLO GOOD FAITH EFFORTS

Federal-aid Project No. Bid Opening Date

The (City/County of) established a Disadvantaged Business Enterprise (DBE) goal of
% for this project. The information provided herein shows that a good faith effort was made.

A. The names and dates of each publication in which arequest for DBE participation for this project
was placed by the bidder (please attach copies of advertisements or proofs of publication):

Publications Dates of Advertisement

B. The names and dates of written notices sent to certified DBES soliciting bids for this project and
the dates and methods used for following up initial solicitations to determine with certainty
whether the DBEs were interested (please attach copies of solicitations, telephone records, fax
confirmations, etc.):

Names of Date of Follow Up
DBEs Initial Methods and
Solicited Solicitation Dates

C. The items of work which the bidder made available to DBE firms, including, where appropriate,
any breaking down of the contract work items (including those items normally performed by the
bidder with its own forces) into economically feasible units to facilitate DBE participation. It is
the bidder's responsibility to demonstrate that sufficient work to facilitate DBE participation was
made available to DBE firms.

Items of Work Breakdown of Items

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's
rejection of the DBES, and the firms selected for that work (please attach copies of quotes from
the firmsinvolved):
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Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection
of the DBEs.

Names, addresses and phone numbers of firms selected for the work above:

E. Efforts made to assist interested DBES in obtaining bonding, lines of credit or insurance, and any
technical assistance or information related to the plans, specifications and requirements for the
work which was provided to DBES:

F. Efforts made to assist interested DBESs in obtaining necessary equipment, supplies, materials, or
related assistance or services, excluding supplies and equipment the DBE subcontractor
purchases or leases from the prime contractor or its affiliate:

G. The names of agencies, organizations or groups contacted to provide assistance in contacting,
recruiting and using DBE firms (please attach copies of requests to agencies and any responses
received, i.e., lists, Internet page download, etc.):

Name of Method/Date Results
Agency/Organization of Contact

H. Any additional data to support a demonstration of good faith efforts (use additional sheets if
necessary):
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Local Agency Bid Opening Checklist

LOCAL AGENCY BID OPENING CHECKLIST

Project Information:

DIST CcO RTE PM Agency
Federal Project Number:
Location:
Limits:
Bid opening date and time
Bid opening by Name:
Bids publicly opened and read aloud? (Yes/No)
Addenda certified by
Advertisement date
Engineers Estimate Compared? (Yes/No)
Low Bidder Name
Amount
Number of Bidders
Bid irregularities? (Yes/No)
Noncollusion affidavit included (Exhibit 12-E, Attachment D)? (Yes/No)
Low Bid signed? (Yes/No)
Low Bid prepared in ink? (Yes/No)
Bidder DBE information included (Exhibit 15-G) (Yes/No)
All Addenda certified by all bidders? (Yes/No)

Reviewed by:

Title:

(Name of Local Agency Representative)

Date:

Distribution for Exempt projects:  Optional
Distribution for Nonexempt projects: (1) Original - Local Agency Project File

LPP 01-04

Page 15-35
March 15, 2001






uuuuuuuuuuuuuuuu













L ocal Assistance Procedures M anual EXHIBIT 15-L
Local Agency Contract Award Checklist

LOCAL AGENCY CONTRACT AWARD CHECKLIST

Project Sponsor:

Federal-aid project #:
Location:

DIST------- CO------- (Road/Street or RTE)------- PM------- Agency
Limits:

(Physical limits reference postmiles or intersections)

Has Caltrans issued an “ Authorization to Proceed” in writing with federal funds included for

construction? and iSthe amOUNE COMTECE? ......oiviiiiiece e (yes/no)
Copy Of ENQINEEIS ESLIMELE .......cceeitieeete ettt ste et sre e re et e sre e tesreeaaesreeneeseennes to be attached
Ismaterial testing and sSampling arranged? ..........ccvceeeiiieie e (yes/no)
Copy of [ow bidder’ SPropoSal: ........ccceeiiiieieiece e e a e e rs to be attached
LOW Bid SIGNEA TN TNK? ..ottt ettt sttt e s be e et e sreennenneas (yes/no)
Isa Good Faith Effort Statement of DBE Participation included in the low bidders proposal ? (yes/no/or
Only required if DBE goal NOt aChieVed. .........cceeiiiieie e not applicable)
Isthe Noncollusion Affidavit (Chapter 12, “PS&E,” Exhibit 12-F) signed and included in the
low bidders proposal ? (yes/no)
Isthe Bid summary (itemized bids for 3 lowest bidders) complete?..........cccevvvvevvieveiieieenns (yes/no)
Addendum procedures adnEr@d tO?.........c.eieiieii e enee s (yes/no)
TIP information, AUthOMZEd @MOUNL............couiieieieirerere e $ amount
Include TIP page number or amendment NUMBEr NEre:..........cocveeeveeee e
Bid opening procedures were adhered t07:........cvieeiiieecie e (yes/no)
Date OLP s Federal Wage Rate website was checked for updates .........ccocvvevvieeveiiecnieenn, date
(D= (=X o)l olTo o] o =0 o [FS RSP date
DAL OF WA ... .ottt b et b et st e e e et b b b nee e date
AMOUNE O BWEAIT: ...ttt ettt b et et s e e s s se et s e e b e e e $ amount
Detail Estimate (EXNIDIT 15-M): ....oociieeeciee et sttt be e e to be attached
Finance Letter (EXNIDIT 15-N): ..ottt st sre e nreene s to be attached
Resident Engineer’s Construction Contract Administration Checklist ..........ccocevvvveviviieienenns to be attached
IS successful bidder ICENSEA?.........ccueii e st nenre s (yes/no)
Reviewed by:
(Signature of local agency
Representative)
(Name printed or typed)
Title:
Date:
Phone Number:

NOTE: If the answer is no to any of the above questions, aletter of explanation isrequired. The DLAE shall
review the explanation and determine if the local agency is eligible for federal funds.

Distribution: All NHS Projects: (1) Original + 1 copy-Caltrans District Local Assistance Engineer . (2) Copy-Local Agency Project File
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L ocal Assistance Procedures M anual

EXHIBIT 15-M
Detail Estimate

DETAIL ESTIMATE

Federal Project No.:
Project Location:

File:

Date:
To be used as abasis of agreement for Federal-aid Project #(1)
in the City/County of (2)
Construction Authorization Date:(3) ,199
Type: (4)
Preliminary Engineering (Authorization Date:(5) ,199
Right of way (Acquisition Authorization Date:(6) ,199
Acquisition (No. Parcels ) $
RAP
(number homes ) $
(number businesses ) $
LRH (Parcel No. Name ) $
TOTAL COST $(7)
Utilities (Authorization Date:(8) , 199
Total Cost $
Work Type Code:  (9) Length(10) (kilometers)
Item Estimate (11)
Item No. Item Description Unit Quantity Unit Price Amount
1 Item Description Unit Quantity Unit Price $
2 Item Description Unit Quantity Unit Price $
3 Item Description Unit Quantity Unit Price $
Subtotal Contract Items $
Agency/State Furnished Materials $(12)
Force Account (Day Labor) - striping, etc. $
Total $
Contingencies (Including supplemental work) $(13)
Contract Total $
Construction Engineering $(14)
TOTAL COST $

Distribution All Projects: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File

LPP 01-04
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EXHIBIT 15-M L ocal Assistance Procedures M anual
Detail Estimate

DETAIL ESTIMATE
SUMMARY (15)

Participating

Total Cost Cost Federal Funds Other Funds
Preliminary Engineering $ $ $ $
Right of way $ $ $ $
Work type
Construction:  Code $ $ $ $
Code $ $ $ $
Construction Engineering : $ $ $ $
Tota Cost $ $ $ $
Contract Items Participating =  $(16) = %
Contract Items nonparticipating = $ = %
Total = $ = 100.00 %
* Reimbursement Ratio: (17) %

Appropriation Code(s) (18)

Name/Date Prepared

* Reimbursement ratios may vary within each phase of work such as Emergency Relief PE for Emergency Repair
(100%) and PE for restoration (88.53%). In these cases, the detailed estimate shall include two separate lines of
preliminary engineering.

Distribution All Projects: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File
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L ocal Assistance Procedures M anual EXHIBIT 15-M
Detail Estimate

DETAIL ESTIMATE INSTRUCTIONS

1. File
« fill in project identification
example: Dist-County-Rte-City: 07-LA-0-LA
» Federa-aid Project #: STPL-5006(023)
+ Federal-aid Program:  Surface Transportation Program, population > 200,000

2. Project Location
» Fairly detailed (list intersections or project limits, etc.) Should agree with Authorization to Proceed

3. Construction Authorization Date
«  FHWA/Cadltrans authorization date on the Authorization to Proceed

4. Type
»  Generd type of work (signalization, widening, construct four-lane divided street, etc.) Chapter 3 “Project
Authorization,” Exhibit 3-F-(Item 38)

5. P.E. Authorization
«  FHWA/Cadltrans authorization date on the Authorization to Proceed

6. Right of way Authorization
«  FHWA/Caltrans authorization date on the Authorization to Proceed

7. Right of way Costs
e Total for project

8. Utility Authorization
«  FHWA/Caltrans authorization date on the Authorization to Proceed

9. Work Type Code
» Determine the mgjor roadway improvement work type Y codes or structure section codes from Chapter 3
“Project Authorization,” Exhibit 3-F-(Item 38) and place all work incidental thereto under this general
code, except the following work which requires separated coding:
e Each structure (X codes from: Chapter 3 “Project Authorization,” Exhibit 3-F-(Item 38)
» Utilities as construction item (Code Y 060)
e Utilitiesasright of way items (Code ROWA)
» Landscaping - other than erosion control (Code Y 003)
» Mgagjor work performed as part of an outside agreement (i.e., sewers, railroad grad-crossing protective
devices- Y codes from Chapter 3 “Project Authorization,” Exhibit 3-F-(Item 38)
* Trainees Y080
Some examples of work type codes are:
Traffic Signals -Y031
Channelization -Y 008
Widening Roadwork  -1000 (Bituminous Concrete)
-JO00 (Portland Cement Concrete)
Bridges -X231 (Highway over Highway, Steel Girder)
Trainees -Y 080

10. Length
» Length in kilometers (to nearest 0.1) is required for roadway codes and for bridge codes
» Measured along center line
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EXHIBIT 15-M L ocal Assistance Procedures M anual
Detail Estimate

11.

12.

13.

14.

15.

16.

17.

18.

19.

* Not required for “Miscellaneous’ codes

Item Estimate

» List Each bid item per sample format

*  Separate by “work type code” as noted aboveinitem # 9. (should be same as preliminary estimate)

»  Place nonparticipation work directly following participating work of similar codes

* Separate as “not part of Federal-aid Project” that work which is beyond project limits of federal
participation but is being done under the same contract

State/Agency Furnished Materials
» List eachitem and cost of all items or expenses that are to be furnished by other than contractor
»  Should agree with items listed in Special Provisions and Plans

Contingencies

*  Generaly 5% to 10%

*  FHWA does not want supplemental work segregated from contingencies

» If large amount of supplemental work, 10% may be exceeded, but contingencies should aways be at |east
5%

»  Separate for each code, etc.

Construction Engineering
»  Separate for each code, etc.
* Indicate staking, construction trailer, etc., if claimed for reimbursement

Detail Estimate Summary

*  Summary generally broken down only between P.E., Construction, and Right of way

*  Work Type Codes and nonparticipating involved, must be outlined in summary

» Cadculate P.E., Construction (by code) and Right of way separately at appropriate reimbursement ratio

* Federal funds share of phase cannot be more than the fund reimbursement ratio times the participating
costs. (Alwaysround down to the nearest dollar).

Federal Participation Calculation
* Usecontract items only

Reimbursement Ratio (Federal) (Seelist in Chapter 3, “Project Authorization™)
* Usecurrent ratio
* Project ratio if under funded

Appropriation Code(s) (Federal)
» Appropriation code applicable to the program involved (seelist in Chapter 3, “Project Authorization”)

Revised Detail Estimate or Modification

* Required when federal funds are to be changed from what was previously under agreement

»  Changes can be accomplished by updating item costs, supplemental work, contingencies, etc.

* ChangeTitleto “Revised Detail Estimate.”

* Must remain consistent with FTIP/FSTIP rules

* Wording to be changed in Item 2 by adding “To be used as basis for modification of agreement for
federal-aid project.....”

* Remaining instructions are unchanged

e OLP will provide FHWA with two original PR-2A’s upon receipt from the DLAE of a Revised Detail
Estimate and Revised Finance L etter
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L ocal Assistance Procedures M anual

EXHIBIT 15-N
Finance Letter

FINANCE LETTER
DEPARTMENT OF TRANSPORTATION
ACCOUNTING SERVICE CENTER
LOCAL PROGRAM ACCOUNTING BRANCH

Attention.:

TOTAL COST TOTAL FEDERAL FUNDS
OF WORK PARTICIPATING.  (Fed-Aid code: )
COST

Date:

Agency:

Project No.:

EA No.:

LOCAL FUNDS OTHER FUNDS
Type:

OTHER FUNDS
Type:

Agency Preliminary Engineering

State Furnished Preliminary Engineering

Overhead at %

R/W Engineering & Administration Costs

R/W Purchase Costs

Relocation Assistance (SJ 3A055)

Contract Items
Utilities
Contingencies
Trainees

Agency Furn. Mat.

Contract Total

Agency Construction Engineering

State Furn. Construction Engineering

Overhead at %

State Furnished Materials Testing

Overhead at % EA No.

Force Account (Day Labor) - striping, etc.

TOTAL:

Questions regarding this finance letter should be directed to:
Federal Participation: % Signature: Printed name:

Reimbursement. Ratio: % Title: Telephone number:

REMARKS:

Distribution All Projects: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File
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